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mark lehnert, defiance wastewater plant

From: Partap Lall, OSC
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Reporting Period:

1. Introduction
1.1 Background

Site Number: C574 Contract Number: EP-S5-08-02
D.O. Number: 0107 Action Memo Date: 3/2/2012
Response Authority: CERCLA Response Type: Time-Critical
Response Lead: EPA Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date:  5/29/2012 Start Date: 5/17/12012
Demob Date: Completion Date:

CERCLIS ID: OHNO000510633 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Time Critical Removal Action

1.1.2 Site Description

S&K Hand Tool Corp., was a manufacturer of hand tools in Defiance, Ohio. One of the
manufacturing activities was metal plating. They closed shop sometime in July, 2010. Several
containers of waste remained at the site which includes metal plating related hazardous waste.

1.1.2.1 Location
The site is located at

135 Hickory Street
Defiance, OH 43512

Latitude: 41.2804630
Longitude: -84.3394590

1.1.2.2 Description of Threat

The facility is not secured and it has been vandalised. The local county commissioners had
expressed concerns regarding the potential release of waste off site. Site assessment indicated
corrosive, reactive and oxidizer waste materials. The site is located in a populated area in
Defiance

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

On November 30, 2011, EPA conducted a site assessment. During the assessment, EPA
collected samples that showed drums SK-DRUM-001 and SK-DRUM-002 contained
liquids with a pH of 2 standard units (SU), which according to regulations at 40 CFR
261.22, makes the waste hazardous for characteristics of corrosivity. Drum SK-DRUM-



004 was found to contain cyanide, which according to regulations at 40 CFR 261.23,
makes the waste hazardous for characteristics of reactivity. EPA also documented labeled
hazardous waste marked with waste codes FO06 and D007, which indicated the drums
contain wastewater treatment sludges from electroplating per 40 CFR 261.31 (F006) and
exceed the maximum concentration of contaminants for the toxicity characteristic for
chromium per 40 CFR 261.24 (F007).

The wastes are unsecured, exposed to the elements, and can be accessed by anyone entering
the site. Many of the drums are open. The OEPA has requested EPA’s assistance in addressing
environmental hazards at the site

2. Current Activities
2.1 Operations Section
2.1.1 Narrative

2.1.2 Response Actions to Date

5/17/2012 Site pre-planning meeting with ERRS response manager and START contractors
was conducted on site. Fire chief and local hazmat also participated.

5/29/2012 ERRS crew and equipment maobilized. START and EPA OSC mobilized. Site set up
initiated.

5/30/2012 Site setup on going. Started to stage drums and other containers of hazardous waste. A
sample of plating waste from the plating line area was taken and sent for disoposal analysis.
5/31/2012 Site setup complete. Site specific Contingency plan completed and a contingency
plan meeting held with County sherif, Defiance Fire , South Richland Fire department, Defiance
Water and Sewerage department, and county haz-mat.

6/1/2012 staged drums and other containers for sampling.

6/4/2012 to 6/8/2012 Sampling and Haz-catting of 250 containers of various sizes has been
completed.

.1.3 Enforcement Activities, ldentity of Potentially Responsible Parties (PRPs)
Company is bankrupt, no viable PRP has been identified.

2.1.4 Progress Metrics

Waste Stream | Medium ; Quantity | Manifest # | Treatment | Disposal

2.2 Planning Section
2.2.1 Anticipated Activities

To identify waste streams and prepare composite samples for disposal analysis
2.2.1.1 Planned Response Activities
Packaging and disposal of all hazardous waste on site.

2.2.1.2 Next Steps



After analysis is completed , to profile and make disposal arrangements

2.2.2 Issues
None

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

Estimated Costs *

Budgeted ||Total To Date| Remaining % Remaining
Extramural Costs
ERRSV- éleanup Contractor $200’000'00% $5Q,900.00 ”$14O,1OO.VOO 70.05%
TAT/START $25,000.00 $13,000.00 $12,000.00? 48.00%1
Intramural Costs
Total Site Costs $225,000.00 $72,900.00 $152,100.00 67.60%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may not
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent
an exact monetary figure which the government may include in any claim for cost recovery.

2.5 Other Command Staff
No information available at this time.

3. Participating Entities
3.1 Unified Command

3.2 Cooperating Agencies
OEPA

Defiance County EMA
Sherif's office

Defiance Water and Sewerage Department

4. Personnel On Site

EPA OSC
2 OTIE START members
5 EQM ERRS personnel

5. Definition of Terms




No information available at this time.

6. Additional sources of information
No information available at this time.

7. Situational Reference Materials
No information available at this time.



